# **ASI team, sprint 1**

## **Sprint goal**

• 整体流程打通,实现基本上传、存储、展示功能

### Sprint backlog(estimates in parenthesis)

- 上传 (8)
- 案例分析(11)
- 案例推荐(10)
- 用户管理(2)

Estimated velocity:31

#### **Schedule**

- Sprint period:2017-7-15 to 2017-7-28
- Daily scrum:9:30 9:45 in the team room
- Sprint demo:2017-8-1

#### **Team**

- 冯俊杰 (PM)
- 龚尘淼 (SM)
- 董金玉
- 高源
- 顾恺嘉
- 顾逸飞